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Selection of a Pipeline Alignment

Risks: Chance that project costs or impacts will 
be larger than planned, such as damage to an 
adjacent utility during construction.

Costs: Most probable project cost and 
worst-case project cost.

Impacts:	Intensity	and	duration	of	impacts	to community and environment during 
construction, such as disruption of traffic, loss of parking, noise and business 
disruption. Community feedback on impacts is important.

Alternative with the best overall combination will be selected. 

Evaluate risks, costs, and impacts that are not common 
to the two alternatives.
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Trenchless/Open Cut Significant Differences

Considerations Open Cut Alignment Trenchless Alignment

Risk Damage to/replacement of underground utilities•	 Unanticipated below ground obstruction•	

Estimated construction cost $5 – 7 million•	 $5 – 7 million•	

Impacts

Truck trips
340 estimated weekly trips (varies by area) •	

3,400 estimated total trips•	

50 estimated weekly trips (varies by area) •	

1,250 estimated total trips•	

Traffic and parking

Daytime road closure for entire block for up to 4 weeks •	

Daytime parking restrictions for entire block for up to 4 •	
weeks (some nighttime parking restrictions for equipment/ 
staging)

Daytime road closures near each shaft for up to 6-8 weeks •	

Daytime parking restrictions near each shaft for up to 6-8 •	
weeks (some nighttime parking restrictions for equipment/
staging)

Business 
disruption

Construction will occur on E Madison Street for  •	
approximately 2 weeks* 

•	Impacts	may	include:
- Traffic delays
- Lane and parking restrictions
- Driveway access restrictions

Construction will cross under E Madison Street* •	

Minimal impacts•	

Noise, dust and 
vibration

Daytime noise, dust and vibration for entire block for  •	
up to 4 weeks

Daytime noise and dust at shafts for up to 6-8 weeks •	

Daytime vibration between shafts for up to 6-8 weeks•	

* Localized stormwater improvements will need to be implemented on E Madison Street regardless of which alignment is chosen.


	Phase 2 Overview.pdf
	Madison_Valley_borads_WEB 1
	Madison_Valley_borads_WEB 2
	Madison_Valley_borads_WEB 3




